COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2011

ESTI MATE SUMVARY 04: 56: 53
CONTI D C17622 ESTI MATE NO 0011 FI NL SPEC YR 2005
PCN: 17622- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 152.5 DAYS TI VE ALLOW 159 WORK DAYS
|-25 RUBB NB & SB N OF LCR 36 PERCENT TI ME: 95.91 ORI G TI VE ALLOW 157 WORK DAYS
PRQJECT NO | MD253- 210
|-25 RUBB NB & SB N OF LCR 36
NAMVE OF RQAD: 025A
PRQJECT OOUNTI ES: LAR MER VELD, REG ON 4
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 03/ 15/ 2011 DATE TI ME STARTED 03/01/2010
3609 N. COUNTY ROAD 13 DATE LET 01/ 28/ 2010 DATE WORK BEGAN
DATE AWARDED 02/ 09/ 2010 DATE TIME STOPPED 02/23/2011
DATE CONTRACT EXECUTED 02/ 25/ 2010 DATE ACCEPTED 02/ 23/ 2011
LOVELAND CO 80538 970/ 667-2178 DATE NOTI CE TO PROCEED 03/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 9, 503, 815. 87 PARTI Cl PATI NG $ 9, 503, 815. 87 $ 0. 00
AWARD PRQIECT AMT: $ 9,384, 771.55 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 9, 503, 815. 87 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 503, 815. 87 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 140, 771. 57
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9, 503, 815. 87 140, 771. 57
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9, 503, 815. 87 140, 771. 57
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 140, 771. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0011 04: 56: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb Deleted fm 105 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0010 202- 00215 Renoval of Concrete Paverent (Planing) CMD 6 17, 624. 000 17, 624. 000
SY 0. 000 0. 00
10. 00000 17, 624. 000 176, 240. 00
0011 900- 00022 Added Item (Square Yard)/ Trim Rubbilized Surface CMO 9 78, 309. 000 78, 309. 000
SY 0. 000 0. 00
0. 56000 78, 309. 000 43, 853. 04
0015 202-00240 Renoval of Asphalt Mat (Planing) CMO 6, 7 2,227.000 2,227.000
SY 0. 000 0. 00
5. 00000 2,227.000 11, 135. 00
0020 202-00810 *Renoval of G ound Sign 17. 000 17. 000
EACH 0. 000 0. 00
60. 00000 17. 000 1, 020. 00
0025 202-00895 *Renoval of |npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0030 202-01130 *Renoval of Quardrail Type 3 12, 614. 000 12, 614. 000
LF 0. 000 0. 00
1. 50000 12, 614. 000 18, 921. 00
0035 202-01170 *Renoval of Quardrail Type 7 832. 000 832. 000
LF 0. 000 0. 00
8. 00000 832. 000 6, 656. 00
0040 202-01200  *Renpval of Tensioned Cable Barrier 8, 460. 000 8, 460. 000
LF 0. 000 0. 00
0. 80000 8, 460. 000 6, 768. 00
0045 202- 01300 *Renoval of End Anchorage 56. 000 56. 000
EACH 0. 000 0. 00
165. 00000 56. 000 9, 240. 00
0055 203- 00060 Enbanknent Material (Conplete In Place) 2, 156. 000 2, 156. 000
CY 0. 000 0. 00

8. 00000 2,156. 000 17, 248. 00



CONTI D C17622 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: 1 MD253- 210 ESTI MATE NO 0011 04:56: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01120 Vibratory Rolling Deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 203-01500 Bl adi ng 70. 000 70. 000
HOUR 0. 000 0. 00
125. 00000 70. 000 8, 750. 00
0070 206- 00000 Structure Excavation Del eted fm 105 0. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0071 207-00205 Topsoil MCR No. 1, sco 010 150. 000 150. 000
CY 0. 000 0. 00
17. 50000 150. 000 2,625.00
0075 208-00002 *Erosion Log (12 Inch) 1, 140. 000 1, 140. 000
LF 0. 000 0. 00
6. 00000 1, 140. 000 6, 840. 00
0080 208-00011 *Erosi on Bal es (Wed Free) Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0085 208-00034 *Gravel Bag 1, 019. 000 1, 019. 000
LF 0. 000 0. 00
5. 00000 1, 019. 000 5, 095. 00
0090 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0095 208- 00051 *StormDrain Inlet Protection (Type 1) 141. 000 141. 000
LF 0. 000 0. 00
5. 00000 141. 000 705. 00
0100 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0105 208-00103 *Renoval and Di sposal of Sedinment (Labor) 2.500 2.500
HOUR 0. 000 0. 00
50. 00000 2.500 125. 00



CONTI D C17622 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: 1 MD253- 210 ESTI MATE NO 0011 04:56: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208-00105 *Renoval and Disposal of Sedinment (Equiprent) Deleted 0. 000 0. 000
fm 105
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0115 208- 00205 *Erosion Control Supervisor 321. 000 321. 000
HOUR 0. 000 0. 00
35. 00000 321. 000 11, 235. 00
0120 210- 00060 *Reset Marker 14. 000 14. 000
EACH 0. 000 0. 00
150. 00000 14. 000 2,100. 00
0125 210-00810 *Reset Ground Sign CMO 14 9. 000 9. 000
EACH 0. 000 0. 00
400. 00000 9. 000 3, 600. 00
0130 210-04020 *Modi fy Inlet 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0135 212-00006 *Seedi ng (Native) 4.534 4.534
ACRE 0. 000 0. 00
1, 000. 00000 4.534 4,534.00
0140 212-00032 *Soi | Conditioning CMO 15 4.534 4.534
ACRE 0. 000 0. 00
2, 000. 00000 4.534 9, 068. 00
0145 213-00002 *Mil ching (Weed Free Hay) 4. 000 4.000
ACRE 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0150 213-00061 *Mil ch Tacki fier 800. 000 800. 000
LB 0. 000 0. 00
5. 00000 800. 000 4, 000. 00
0155 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 2, 468. 000 2,468. 000
SY 0. 000 0. 00
6. 00000 2,468. 000 14, 808. 00
0160 217-00000  *Herbicide Treatnent 30, 492. 000 30, 492. 000
SY 0. 000 0. 00
0. 15000 30, 492. 000 4,573. 80



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0011 04: 56: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 250- 00310 Water Treatnent Del eted Fm 105 0. 000 0. 000
MGAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0166 900- 00016 Added Item (M Gallon)/ Water Treatnent CMD 9 269. 000 269. 000
MGAL 0. 000 0. 00
10. 00000 269. 000 2,690. 00
0170 304- 06009 Aggregate Base Course (O ass 6) (Special) 11, 378. 550 11, 378. 550
TON 0. 000 0. 00
13. 50000 11, 378. 550 153, 610. 42
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 353. 030 353. 030
TON 0. 000 0. 00
100. 00000 353. 030 35, 303. 00
0180 403-09210 *Stone Matrix Asphalt CMO 12 23, 825. 540 23, 825. 540
TON 0. 000 0. 00
86. 00000 23, 825. 540 2,048, 996. 44
0185 403-33871 *Hot M x Asphalt (Grading S) (100) (PG 76-28) CMO 7, 12 61, 209. 540 61, 209. 540
TON 0. 000 0. 00
65. 00000 61, 209. 540 3,978, 620. 10
0186 900- 00006 Added Item (Dollar)/ Lottman Price Reduction -22,359.150 -22,359. 150
DOL 0. 000 0. 00
1. 00000 -22,359. 150 -22,359.15
0190 412- 18050 *Rubbi | i zation of Concrete Pavenent CMD 6 168, 193. 000 168, 193. 000
SY 0. 000 0. 00
3. 70000 168, 193. 000 622, 314. 10
0195 507-00101 *Concrete Slope and Ditch Paving (Reinforced 8, 680. 000 8, 680. 000
LF 0. 000 0. 00
18. 50000 8, 680. 000 160, 580. 00
0200 601-03000 *Concrete Oass D 15. 100 15. 100
CY 0. 000 0. 00
120. 00000 15. 100 1, 812. 00
0205 605-82100 Pi pe Edge Drain 11, 880. 000 11, 880. 000
LF 0. 000 0. 00

6. 00000 11, 880. 000 71, 280. 00



CONTI D C17622 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: | MD253- 210 ESTI MATE NO 0011 04:56: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0210 605- 84000 Subsurface Drain Qutlet 641. 000 641. 000
LF 0. 000 0. 00
30. 00000 641. 000 19, 230. 00
0215 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 14, 454. 000 14, 454. 000
LF 0. 000 0. 00
14. 50000 14, 454. 000 209, 583. 00
0220 606-00710 *Quardrail Type 7 (Style CA) 830. 000 830. 000
LF 0. 000 0. 00
88. 00000 830. 000 73, 040. 00
0225 606-01340 *End Anchorage Type 3D 13. 000 13. 000
EACH 0. 000 0. 00
500. 00000 13. 000 6, 500. 00
0230 606-01370 *Transition Type 3G 5. 000 5. 000
EACH 0. 000 0. 00
1, 100. 00000 5. 000 5, 500. 00
0235 606-01395 *Transition Type 3L 18. 000 18. 000
EACH 0. 000 0. 00
560. 00000 18. 000 10, 080. 00
0240 606-01460 *Medi an Ter m nal 12. 000 12. 000
EACH 0. 000 0. 00
2, 800. 00000 12. 000 33, 600. 00
0245 606- 02005 *End Anchor age (Fl ared) 17. 000 17. 000
EACH 0. 000 0. 00
1, 400. 00000 17. 000 23, 800. 00
0250 606-20010 *Tensi oned Cable Barrier 8, 589. 000 8, 589. 000
LF 0. 000 0. 00
13. 00000 8, 589. 000 111, 657. 00
0255 606-21010 *End Anchor age (Tensioned Cable Barrier) 23.000 23.000
EACH 0. 000 0. 00
2, 000. 00000 23. 000 46, 000. 00
0260 609-60011 Curb Type 6 (Section M 5,531. 000 5,531. 000
LF 0. 000 0. 00
10. 00000 5,531. 000 55, 310. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0011 04: 56: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 612-00001  *Delineator (Type I) 180. 000 180. 000
EACH 0. 000 0.00
17. 00000 180. 000 3, 060. 00
0270 612-00002  *Delineator (Type I1) 159. 000 159. 000
EACH 0. 000 0.00
19. 00000 159. 000 3,021. 00
0275 612-00003  *Delineator (Type I11) 42.000 42.000
EACH 0. 000 0.00
21. 00000 42.000 882. 00
0280 614-00011  *Sign Panel (Qass I) 34. 000 34. 000
SF 0. 000 0.00
15. 00000 34. 000 510. 00
0285 614-00012  *Sign Panel (Cass I1) CVD 14 28. 000 28. 000
SF 0. 000 0.00
26. 00000 28. 000 728. 00
0290 614-00013  *Sign Panel (Qass I11) CVD 14 1, 178. 000 1, 178. 000
SF 0. 000 0.00
21. 00000 1, 178. 000 24, 738. 00
0295 614-00612  Steel Sign Post (W6x12) CVD 14 0. 000 0. 000
LF 0. 000 0.00
34. 00000 0. 000 0. 00
0300 614-00615  Steel Sign Post (W6x15) CVD 14 0. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0305 614-00818  Steel Sign Post (W8x18) CMD 14 0. 000 0. 000
LF 0. 000 0.00
44. 00000 0. 000 0. 00
0310 614-00821  Steel Sign Post (W8x21) CVD 14 0. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0. 00
0315 614-01022  Steel Sign Post (W10x22) CMD 14 0. 000 0. 000
LF 0. 000 0.00

54. 00000 0. 000 0. 00



CONTI D: C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17622- BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: | MD253- 210 ESTI MATE NO. 0011 04:56: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 614-01026 Steel Sign Post (W10x26) CMO 14 0. 000 0. 000
LF 0. 000 0. 00
59. 00000 0. 000 0.00
0325 614-01512 *Steel Sign Support (2-1nch Round)(Post) CMO 14 41. 000 41. 000
LF 0. 000 0. 00
12. 00000 41. 000 492. 00
0330 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 202. 000 202. 000
VD 14
LF 0. 000 0. 00
15. 00000 202. 000 3, 030. 00
0335 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 6. 000 6. 000
CVD 14
EACH 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0340 614-03001 Concrete Footing (Type 1) CMD 14 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0345 614- 03002 Concrete Footing (Type 2) CMD 14 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0350 614- 03003 Concrete Footing (Type 3) CMD 14 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0355 614- 03004 Concrete Footing (Type 4) CMD 14 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0360 614- 03005 Concrete Footing (Type 5) CMD 14 0. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0365 614- 03006 Concrete Footing (Type 6) CMD 14 0. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0370 614-80385 *Runbl e Strip 56, 174. 000 56, 174. 000
LF 0. 000 0. 00
0. 25000 56, 174. 000 14, 043. 50



CONTI D C17622 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17622- BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: | MD253- 210 ESTI MATE NO 0011 04:56: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0375 614-85001 *| npact Attenuator Del eted MCR 0. 000 0. 000
EACH 0. 000 0. 00
21, 255. 00000 0. 000 0. 00
0376 900- 00007 *Added Item (Each)/ MCR No. 1, sco 8, Inpact Attenuator 1. 000 1. 000
(Speci al) EACH 0. 000 0. 00
27, 359. 86000 1. 000 27, 359. 86
0380 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0381 900- 00010 *Added Item (Hour)/ Added Survey Wrk per 625.13 179. 000 179. 000
HOUR 0. 000 0. 00
100. 00000 179. 000 17, 900. 00
0385 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
540, 000. 00000 1. 000 540, 000. 00
0390 627-00005 *Epoxy Pavenent MarKking 463. 000 463. 000
GAL 0. 000 0. 00
88. 00000 463. 000 40, 744. 00
0395 627-00011 *Pavenent Marking Paint (Waterborne) 1, 473. 000 1, 473. 000
GAL 0. 000 0. 00
44. 00000 1, 473. 000 64, 812. 00
0400 630- 00000 *Fl aggi ng 2,345. 750 2, 345. 750
HOUR 0. 000 0. 00
19. 00000 2, 345. 750 44, 569. 25
0405 630- 00007 *Traffic Control |nspection 96. 000 96. 000
DAY 0. 000 0. 00
75. 00000 96. 000 7,200. 00
0410 630-00012 *Traffic Control Managenent 156. 000 156. 000
DAY 0. 000 0. 00
550. 00000 156. 000 85, 800. 00
0415 630- 00015 *Uni formed Traffic Control Coordination 35. 000 35. 000
HOUR 0. 000 0. 00
30. 00000 35. 000 1, 050. 00



CONTI D C17622 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: 1 MD253- 210 ESTI MATE NO 0011 04: 56: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0420 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0425 630-80335 *Barricade (Type 3 MA) (Tenporary) 16. 000 16. 000
EACH 0. 000 0. 00
100. 00000 16. 000 1, 600. 00
0430 630-80341 *Construction Traffic Sign (Panel Size A) 45. 000 45. 000
EACH 0. 000 0. 00
25. 00000 45. 000 1, 125. 00
0435 630-80342 *Construction Traffic Sign (Panel Size B) 119. 000 119. 000
EACH 0. 000 0. 00
25. 00000 119. 000 2,975.00
0440 630-80343 *Construction Traffic Sign (Panel Size C 75. 000 75. 000
EACH 0. 000 0. 00
25. 00000 75. 000 1, 875. 00
0445 630- 80344 *Construction Traffic Sign (Special) 480. 000 480. 000
SF 0. 000 0. 00
15. 00000 480. 000 7,200. 00
0450 630- 80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
10, 250. 00000 6. 000 61, 500. 00
0455 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0460 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 250. 000
EACH 0. 000 0. 00
50. 00000 250. 000 12, 500. 00
0465 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
Del et ed Fm 105
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0470 630-80380 *Traffic Cone 982. 000 982. 000
EACH 0. 000 0. 00
4. 00000 982. 000 3,928. 00



CONTI D C17622 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: 1 MD253- 210 ESTI MATE NO 0011 04:56: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0475 630- 80520 *Mobi | e Pavenment Marking Zone 2.000 2.000
DAY 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0480 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2.000 2.000
(Temporary) EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0485 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 0. 000 0. 000
(Temporary) ° EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0486 630- 85020 *Mobi | e Attenuator CMD 5 2.000 2.000
EACH 0. 000 0. 00
21, 500. 00000 2.000 43, 000. 00
0487 900- 00014 Added Item (Lunp Sum)/ VECP Mbbile Attenuator CO 13 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0490 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 700- 70012 F/ A Asphalt Pavenent |ncentive 166, 519. 330 166, 519. 330
FA 0. 000 0. 00
1. 00000 166, 519. 330 166, 519. 33
0505 700-70016 F/ A Fuel Cost Adj ustnent 26, 587. 270 26, 587. 270
FA 0. 000 0. 00
1. 00000 26, 587. 270 26, 587. 27
0510 700- 70018 F/ A Roadway Snoot hness | ncentive 48, 809. 100 48, 809. 100
FA 0. 000 0. 00
1. 00000 48, 809. 100 48, 809. 10
0515 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 045. 610 10, 045. 610
FA 0. 000 0. 00
1. 00000 10, 045. 610 10, 045. 61



CONTI D Cl7622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0011 04: 56: 53
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0520 700-70021 F/ A On- The-Job Trai nee 1, 384. 000 1, 384. 000
HOUR 0. 000 0. 00
1. 00000 1, 384. 000 1, 384. 00
0525 700- 70022 F/ A QIT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70380 F/ A Erosion Control 6, 373. 350 6, 373. 350
FA 0. 000 0. 00
1. 00000 6, 373. 350 6, 373. 35
0560 900- 00006 Added Item (Dol lar)/ Lane Rental -17,526. 320 -17,526. 320
DOl 0. 000 0. 00
1. 00000 -17,526. 320 -17,526. 32
0565 900- 00006 Added Item (Dol lar)/ Wrking Tinme Violation sco 004 -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0570 900- 00012 *Added Item (Foot)/ Sawi ng Concrete 12" Depth CMO 6 3, 453. 000 3, 453. 000
LF 0. 000 0. 00
10. 00000 3, 453. 000 34, 530. 00
0575 202- 00220 Renoval of Asphalt Mat CMD 7 853. 000 853. 000
SY 0. 000 0. 00
8. 00000 853. 000 6, 824. 00
0580 203-00100 Mick Excavation CMO 7 593. 000 593. 000
CcY 0. 000 0. 00
18. 00000 593. 000 10, 674. 00
0585 304- 05000 Aggregate Base Course (Class 5) CMD 7 776. 790 776.790
TON 0. 000 0. 00
17. 00000 776. 790 13, 205. 43
0590 304- 06000 Aggregate Base Course (Class 6) CMD 7 233.560 233.560
TON 0. 000 0. 00
17. 00000 233. 560 3,970. 52
0595 506-01020 Ceogrid Reinforcement CMO 7 693. 000 693. 000
SY 0. 000 0. 00
6. 00000 693. 000 4,158. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQIECT: | MD253- 210 ESTI MATE NO 0011 04: 56: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 626- 00100 Mobi li zation (wi thout Autopay) CMO 7 1. 000 1.000
LS 0. 000 0.00
3, 289. 00000 1.000 3,289. 00
0605 900- 00012 *Added Item (Foot)/ Steel Sign Post (Wx12) (Special) 64. 000 64. 000
VD 14
LF 0. 000 0.00
35. 15000 64. 000 2,249.60
0610 900- 00012 *Added Item (Foot)/ Steel Sign Post (Wx15)(SP) CMO 14 31. 000 31. 000
LF 0. 000 0.00
40. 32000 31. 000 1,249.92
0615 900- 00012 *Added Item (Foot)/ Steel Sign Post (WBx18)(SP) CMO 14 141. 000 141. 000
LF 0. 000 0.00
45. 49000 141. 000 6,414.09
0620 900- 00012 *Added Item (Foot)/ Steel Sign Post (WBx21)(SP) CMO 14 41. 000 41.000
LF 0. 000 0.00
50. 66000 41. 000 2,077.06
0625 900- 00012 *Added Item (Foot)/ Steel Sign Post (WO0x22)(SP) CMO 14 122. 000 122.000
LF 0. 000 0.00
54. 80000 122. 000 6, 685. 60
0630 900- 00012 *Added Item (Foot)/ Steel Sign Post (WO0x26)(SP) CMO 14 49. 000 49. 000
LF 0. 000 0.00
61. 00000 49. 000 2,989. 00
0635 900- 00007 *Added Item (Each)/ Concrete Footing Type 1 (Sp) CMO 14 4.000 4.000
EACH 0. 000 0.00
1, 594. 51000 4.000 6, 378. 04
0640 900- 00007 *Added Item (Each)/ Concrete Footing Type 2 (Sp) CMO 14 2.000 2.000
EACH 0. 000 0.00
1, 687. 85000 2.000 3,375.70
0645 900- 00007 *Added Item (Each)/ Concrete Footing Type 3 (Sp) CMO 14 8. 000 8. 000
EACH 0. 000 0.00
1, 781. 18000 8. 000 14, 249. 44
0650 900- 00007 *Added Item (Each)/ Concrete Footing Type 4 (Sp) CMO 14 2.000 2.000
EACH 0. 000 0.00

1, 874. 51000 2.000 3,749.02



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17622-BI D ESTI MATE RUN 03/ 15/ 2011
PRQJECT: 1 MD253- 210 ESTI MATE NO 0011 04: 56: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 900- 00007 *Added Item (Each)/ Concrete Footing Type 5 (Sp) CMO 14 6. 000 6. 000
EACH 0. 000 0. 00
2,222.47000 6. 000 13, 334. 82
0660 900- 00007 *Added Item (Each)/ Concrete Footing Type 6 (Sp) CMO 14 2.000 2.000
EACH 0. 000 0. 00
2,326. 03000 2.000 4, 652. 06
0665 900- 00006 Added Item (Dol lar)/ Lyle Signs Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0670 700-70080 F/ A Furni sh MCR#1, SCO#17: M s-Ordered SignPanel #19 888. 860 888. 860
F A 0. 000 0. 00
1. 00000 888. 860 888. 86
CAT 0200 CURRENT AMI $ 9, 479, 815.87 $ 0.00$ 9,479, 815. 87
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0545 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0550 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 24,000. 00 $ 0.00$ 24, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 9,503, 815.87 $

0.00$% 9,503, 815. 87



